
            Transportation Planning Division
Project updates
January 27, 2016

On-going

•  RADTIP
There will be public input opportunities for Public Art in February and March, 2016.

  The design process for RADTIP is ongoing.
  Right of Way acquisition phase is underway
     The start of construction is targeted for 2017.
     Streetscape and Public Art Plans Underway

•       JARC Signals Design contract
Locations:

Louisiana & Haywood Rd

McDowell & Choctaw

South Charlotte & Biltmore
Added additional FTA funds as planned, now must work on procurement action.
Anticipate funds will allow for only two of the three signals.
Requested capital project funding for remaining signal at S. Charlotte St.

• Asheville in Motion Plan.
    Consultants are working on the final documents

• French Broad River Greenway West- French Broad River Greenway (Duke Energy property)
and connection between FBR Park and Carrier Park

           FBR Greenway Phase Two:  A change order for $17,700 is being made for the
realignment design on the northern end of this project area (underneath the West Asheville
Bridge).  These monies will pay for the no-rise certification necessary to finish the design.
       FBR Greenway Phase One:  This segment of the West Bank Greenway (from the Smith Mill
Bridge to the West Asheville Bridge) is under construction and will not be complete until the
spring.

     ISO 14000 - ART
o City received certification in October 2015.

• Bike Corral on Haywood
o In front of Bledsoe Bldg, between crosswalk and signal pole
o Encroachment agreement with NCDOT in place for simple corral
o Last parts on order.

• Watch for Me NC Ped/Bike Safety Campaign
            Campaign ended November 30, 2015.
       Highway Safety Research Center data collection has begun and will continue

intermittently.
            Report a part of a January meeting packet.
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         Pilot pedestrian crossing flag project launched with first flags at Edwin, second set to be
installed at Haywood/Virginia (Ingles),  third at Coxe Ave construction crossing – based on
nomination by member of public; remaining two sites open to public for suggestion.

• East of the Riverway Transportation Network Plan
        Developing plan for adoption process.

New

Transit Station repairs
o Evaluation process.

Other efforts:

• TIGER VI grant application
o Awarded and going through the steps to sign the grant agreement.

• Clingman Forest and Town Branch Greenways and Depot Street Roundabout
Permitting work will begin soon and coordination with MSD on sewer line repair

       and improvements will begin soon.

      Livingston St. Complete Streets
            Info and links at project page http://www.ashevillenc.gov/Portals/0/city-
         documents/communityrelations/progress/20150918_LivingstonStCompleteSts3.pdf

  Public Involvement History:
   First public meeting held 9/3/15

          Invited stakeholder meetings, including area businesses, non-profits, institutions,
            residents associations, city staff, and all who signed in to public meeting on 9/29/15.

   City blog posting and tweet seeking review/comment, 10/14/15.

           Public meeting with approximately 75% design and with streetscape elements to
            review being scheduled, probably early February.

     Beaucatcher Greenway:
           The construction drawings for the greenway and trailheads are in progress and due to be
              completed in February.  Once the construction documents are complete the permitting
              and bid process will initiate.

      Craven Street
         The final layer of resurfacing has been placed on Craven.  The sidewalks have been
              poured and crews are finalizing the on street stormwater control measures.  The bike
              lanes are installed.
           The grading on the greenway portion continues with work focusing on the section south
              of Penland Creek.  The greenway work is anticipated to be completed in the spring with
              the completion of the connection to Haywood Road and final surface paving of the
              entire greenway.
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      Craven Street (continued)
            The grading for the stream restoration is complete, for all the stormwater control

               measures and the stream restoration, the final plantings will take place in the spring.
•

    Greenway Map – Draft is still in process.

• League of American Bicyclists Bicycle Friendly Community Assistance Visit
o Representative came, toured and met with staff, elected officials, advocates
o Awaiting his promised recommendations

• Share the Road/Bicycles May Use Full Lane Working Group
o Group of advocates and coordinators from across NC meeting to encourage/assist

development of warrants for use
o Met in July and September, October meeting was planned for evening before NC Bike

Summit, but did not happen
o After reviews, report was provided to Lauren Blackburn, NCDOT, for her use.

Recommended discontinuing Share the Road signs
o I do not anticipate the group meeting again.
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Jan 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Chuck Watson Inspector: TBD

Last Project Update On: 12/11/2015

Recent actions:
The review of 25% plans occurred the week of November 30.  Staff comments 
were provided to the designer.  

Provide Complete Street beginning on Depot St (adjacent 
to Grant Center) along Livingston Street to Victoria Road.  
Design will incorporate a roundabout, bike lanes, and 
pedestrian improvements.

Project Scope:

Right of Way:

Status Update:

Milestones:

Livingston Street Complete Street Status: Design (by Consultant)

 

Last Project Update On: 1/19/2016

Next Action
We are attempting to schedule a meeting with NCDOT to discuss issues that 
they have with the original proposal.  Once this occurs the next step will be 
design the creek crossing(s).  

Recent Actions
Took over project from other PM.  

1150 LF of Sidewalk. Also provides Curb and Gutter, Ped 
Bridge along New Haw Creek Road

Project Scope:

TBD ‐ 2nd Review Mtg w/ NCDOT
8/27/15  Received proposal for pedestrian bridge

Right of Way:

Status Update:

Milestones:

New Haw Creek Sidewalk Status: Design (In‐House)

 

Last Project Update On: 1/19/2016

Next Action:
Municipal agreement is in NCDOT hands.  Once the agreement is returned 
along with authorization to begin preliminary engineering an RFQ will be 
issued.
Update:  Still waiting for NCDOT authorization.  They state that it is coming 
shortly.
Recent Actions:
‐Executed Municipal Agreement returned to  NCDOT.  
‐Municipal Agreement signed by City Manager 

Construct approximately 2.3 miles of 5‐foot wide concrete 
sidewalk with a 5‐ft grass/utility strip on New Leicester 
Highway (US 63) from Patton Avenue, northwest to the 
city limit.  Needed linkage in COA Pedestrian Plan update 
in 2005.

Project Scope:

Survey Complete
Jan 2016 ‐ Begin Design
Fall 2016 ‐ Right of Way/Utility Relocation (if necessary)
Winter 2016 ‐ Complete Design

Pending design.

Right of Way:

Status Update:

Milestones:

New Leicester Highway Sidewalk Status: Design (by Consultant)
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Jan 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Dewayne Riddle Inspector: TBD

Last Project Update On: 1/13/2016

12‐14‐15 ‐Revised the cost estimate for finance.

Project is designed.  Pending NEPA documentation and FHWA design review.

Help to form contracts to build Greenway for the RAD‐TIP 
project.

Project Scope:

Keep in touch with everyone on a time to start construction.

Right of Way:

Status Update:

Milestones:

Clingman Forrest Greenway Status: ROW & Utility Relocation

 

Last Project Update On: 1/13/2016

Recent action:
Revised the cost estimate for finance to review.

Next step:
Working on getting all of the right of way for construction.   

Help to form contracts to build Greenway for the RAD‐TIP 
project.

Project Scope:

Right of Way:

Status Update:

Milestones:

Town Branch Greenway Status: Preliminary Engineering

 

Project Manager: Robert Kun Inspector: Bobby Roberts

Last Project Update On: 1/19/2015

All sidewalks complete, working on wall.  Work began 10/05/15.  Pre‐Con 
meeting on 9/24/15.  Contract and budget amendment passed by Council.  
Project has been advertised.  On‐street parking request denied by NCDOT. 
Continuing with contract as planned, without on‐street parking.

Project may begin Summer '15. Revised estimate to $268k from $220k due to 
trend, rise in contractor bids. 8 on‐street parking spaces were proposed by 
property owner.  On‐street parking reviewed and denied by NCDOT.  
Preliminary striping for lane shift and bike lane are complete.

Sidewalk, Bike Lane, and Striping for Haywood Rd from 
Craven St. to Beecham's Curve.

Project Scope:

10/05/15  Work Begins
9/24/15 Pre-Con MTG
08/25/15  Goes to Council
8/06/15  Open bids
7/16/15 - RFP Bid Package posted
7/14/15 Plans and contract revised
7/8/15 NCDOT rejects parking 
06/22/15  Plans at NCDOT for approval for on-street parking request by 
Matt Dyer
All Easements Acquired.
Design Phase  Complete.

* 8 Donated ‐ 1 Condemned
* Right‐of‐entry agreements renewed with property 
owners. 

Right of Way:

Status Update:

Milestones:

Haywood Road Multimodal Status: Construction
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Jan 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Vinnie Sullivan Inspector: TBD

Last Project Update On: 1/19/2016

Phone conference this week to discuss changes to consultant's preliminary 
plans.

Approx 1.2 mile greenway from Haywood Road Bridge to 
Amboy Road.

Project Scope:

Right of Way:

Status Update:

Milestones:

French Broad Greenway ‐ WEST Status: Design (by Consultant)

 

Last Project Update On: 12/21/2015

Surveying has been completed. VTS to begin review of project. Sidewalk along Hazel Mill Rd from Patton Ave to N. 
Louisiana Ave.  Only preliminary engineering currently.  
Project is programmed for FY17.  This project will be 
scheduled after the developer receives permit approval.

Project Scope:

Right of Way:

Status Update:

Milestones:

Hazel Mill Rd Sidewalk Status: Preliminary Engineering

 

Last Project Update On: 1/19/2016

Concrete pours continuing, but tentative due to cold weather.  Water meter 
boxes delivered for project. Contractor to work on driveway crossings in lieu 
of sidewalks.

Working with NC DOT to process reimbursements. Meeting with Blue Ridge 
Parkway to coordinate construction at intersection.

Construction of pedestrian and transit improvements 
along Hendersonville Hwy. from Seminole Rd. to Long 
Shoals Rd., to include sidewalks, retaining walls, bus 
shelters, pedestrian signals, etc.

Project Scope:

6/15 ‐ Advertise project for bids
7/15 ‐ ROW Acquisition Complete
8/15 ‐ Bid Opening (2nd)
9/15 ‐ Council Resolution for Contract
10/15 ‐ Award Contract
12/16 ‐ Complete construction

All 31 easements have been recorded and final payments 
to property owners have been processed.

Right of Way:

Status Update:

Milestones:

Hendersonville Rd Sidewalk Status: Construction
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Capital Projects Progress Report City of Asheville
Capital Projects Management Division

Jan 2016
for the Multimodal Transportation Commission, and Subcommittees

Transportation Department

Project Manager: Walter Ear Inspector: TBD

Last Project Update On: 11/19/2015

UP NEXT:
* Staff Review of 75% plans.  Comments due to CDM Smith on Dec 9th.
* Right‐of‐Way plans submitted to NCDOT for review.  Standing by for 
comments/approval.
* Currently reviewing streetscape plans with River Redevelopment Team, 
CDM Smith and SDS.

RECENT HISTORY:
* 11/17/15 Utility Coordination Meeting held with CDM Smith, So‐Deep, and 
Utility Providers (Duke Energy, PSNC, MSD, AT&T, and COA Water 
Department)
* 10/30/15 Received 75% plans from CDM Smith.
* Weekly meetings ongoing for River Redevelopment Team (RRT) 
Coordination, Mondays.

River Arts District Transportation Improvement Project 
(RADTIP).  Scope primarily redevelops the riverfront along 
Riverside Drive, and Lyman St into a multimodal 
transportation corridor.

Project Scope:

2015
Nov ‐ Utility Coordination Meeting
2016
Apr ‐ 100% Design Complete
Jun ‐ FHWA ROW Deadline
Aug ‐ End of Federal FY
Sep ‐ FHWA Funding Obligated
2017 ‐ Begin Construction (late 2016 possible)

In‐progress. See COA Real Estate Department for details.

Right of Way:

Status Update:

Milestones:

RADTIP Status: Design (by Consultant)
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